DATE: July 07, 1987

SUBJECT: Polrep #5, Nowell/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE

|

|

M

ATE: 1960's SDMS DoclID 271352

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERLITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping ot Asbestos materials by the John-Mansville Company

CAUSE: bumpilng and lmproper Disposal

REGION: I

0sC: Paul Groulx

LAIEST POLREY: Polrep #4, June 24, 198/

BACKGROUND

1.

2e

4.

5

On March 13, 1987/ a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

On March 23, 198/ a Action Memorandum tor $200,U00 was submitted and
approved by the Regional Administrator tor removal activities on Site.

On May 1, 1987 a Inter-Agency Agreement (IAG) with the uUnited States
Army Corps ot knygineers was approved.

Intormation Requests for the Site were sent to pPhilip Boxell, Oftice
ot Regional Council, tor review on b6/11/87.



6. Preliminary conceptual USACE designs completed on 6/12/87.

1« U.S. EPA OSC and New Hampshire Department of Environmental Services (DES)
representative Pamela Sprague reviewed the designs on 6/16/87.

8. U.S. EPA Review and comments on USACE conceptual design completed 6/25/87.
ACTIONS

l. Residential access agreements for the Site completed and mailed to
residents on 6/26/87.

2. Initial resident intormational meetings to explain future cleanup
actions held on July 7, 198/,

3. Corrected Intormation Requests received trom Phil Boxell on //1/87.

FUNDING
CONTRACTOR CEILLING OBLIGATION BALANCE
USACE: $220,000 $000,000* $220,000
TAT: $ 80,000 $ 10,000** $ 70,000
INTRAMURAL: $ 40,000 $ 5,000 $ 35,00V
FEMA $ 20,000 $ UU,000 $ 20,000
TOTALS $360,000 $ 15,000% $345,000
TOTAL PROJECT CEILING $360,000
TOTAL PROJUECL OBLIGALT1ON $ 15,000
TOTAL PROJECT BALANCE $345,000

* USACE costs are estimated; due to lack ot actual cost data trom USACE.
* TAT costs are estimated; due to lack ot actual cost data from TAT.

FUTURE PLANS

l. U.S5. EPA to receive USACE Y5% completion design and specitications.
2. Final Meetings with Site residents on 7/14/87.
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Polrep No.: 5 - 6
POLREP DISTRIBUTION LIST Date: 7/30/87

SITE NAME: Nowell/Pine Street
Asbestos Waste Site - Nashua, NH

° National Response Center
400 Seventh Street, S.W.
Washington, DC 20590

° U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.

Washington, D.C. 20460

EPA BOSTON - JFK Building

° Micheal Deland, Regional Administrator

° Paul Keough, Deputy Regional Administrator

° Brooke Cook, Director, Office of Public Awareness

° Mel Hohman, Director, Waste Management Division

° Steve Ells, Assistant for Congressional & Intergovernmental Affairs
° Roger Duhamel, Office of Inspector General

° Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

° Edward Conley, Division Director

° Donald Porteous, Chief, Surveillance Branch

° Donald Berger, Chief, 0Oil & Hazardous Materials Response Section
° Lee McMichael, Data Management

° Paul Groulx, On—-Scene Coordinator

¢ Joseph Marotta, Regional Response Team Coordinator

°© 0SC file - ORIGINAL

¢ John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
° Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM-214-F)
Washington, DC 20460



